
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

11:12 AM
Run date

Time

Reviewer: Jefferson, Paul 22-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 197 Date: 25-Oct-2010 Monday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 412

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

OFFICE WORK:

•Review Plans and Specs
•Review Submittals 1135, 1264, 1637, and 1638 for the upcoming erection of Lift 9E, next week.
•Had to map out multiple “drives” due to power outages and server problems

FIELD WORK:

See Thanh Le’s diary for details on the W-Line and David Bradd’s for the E-Line.

•The first leg of the second lift of the Tower is being erected today
•Bolting of the W-Line connections with both Crossbeams 9 and 10
•Bolt testing of the E-Line connections with Crossbeams 9 and 10

Accrued 2 hours of overtime today documenting and covering the Contractor’s hours of operation.
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